

Calendar Year	Task Required (NHEC, Internet Provider [IP], Both)	Actions	Due Date	Status	Completion Date
Q1 2021	Both	Establish Contacts in Surrounding Town (Unity, Marlow, Alstead, Charlestown, Goshen)	Dec-2020	Complete	28-Dec-21
	Both	Establish Committee	Jan-2021	In-Progress	
	Both	Define draft plan	Jan-2021	Complete	04-Jan-21
	IP	Establish Contact & Consult with Consolidated Communications Inc (CCI)	Dec-2020	Complete	04-Jan-21
	NHEC	Establish Contact & Consult with NHEC	Dec-2020	Complete	04-Jan-21
	IP	Obtain Alstead plan	12/2020	Complete	28-Dec-21
	IP	Obtain RFI and RFP examples	Dec-2020	Complete	28-Dec-21
	IP	Consult with Goshen, Marlow obtain bonding guidance	Dec-2020	Complete	28-Dec-21
	IP	Consult with bonding specialist (Renelle L.)	Dec-2020	Complete	04-Jan-21
	IP	Develop and initiate a survey via online and via USPS mail.	Jan-2021	In-Progress	
	Both	Determine list of providers for RFI's and RFP's	Dec-2020	Complete	28-Dec-21
	NHEC	Determine options for Liberty customers and develop next steps if we pursue NHEC option	Jan-2021		
	Both	#1 Town Communication - Initial objectives (via town newsletter and Facebook pages)	Jan-2021	In-Progress	
	Both	Determine "% served" (This will determine if we are eligible to pursue the public-private bonding option. Requires and RFI)	Jan-2021	In-Progress	
	Both	Determine funding options and impacts	Jan-2021	In-Progress	
	Both	Develop and submit an RFI to known incumbent providers, primarily Consolidated and NHEC	Jan-2021	In-Progress	
	NHEC	Confirm schedule post 31 Jan 2021	Feb-2021		
	Both	Update plan, review with Planning Board and Board of Selectman	Feb-2021		
Both	#2 Town Communication Update (via March newsletter, Facebook pages and town meeting)	Mar-2021			
Q2-Q3 2021	IP	Develop an RFP			
	IP	Retain bond counsel			
	IP	RFP issued by Selectboard. Establish RFP deadline			
	IP	Receive RFPs			
	IP	Broadband committee reviews submitted proposals and sends recommendation to the Select Board.			
	IP	SB authorizes contract negotiation with the chosen vendor.			
Q3-Q4 2021	IP	Select Board holds first public hearing to present public benefit findings.			
	IP	Develop Warrant Article			
	IP	Warrant Article approved by state.			
Q1 2022	IP	Select Board holds second public hearing to present public benefit findings.			
	IP	Warrant Article reviewed at 2022 March Town Meeting			
Q2-Q3 2022	IP	Bond Article passed at town meeting by ¾ vote.			
	IP	Final contract executed by SB and private vendor.			
	IP	Application submitted to New Hampshire Municipal Bond Bank.			
	IP	Bonds are sold by the NHMBB.			
	IP	Construction of network begins.			
	IP	Bond funds distributed to Town.			
IP	Residential connections to network begin.				